



<b>File Number:</b>	<b>BEML/BANGALORE COMPLEX/RAIL &amp; COACH/PURCHASE/R621/2020/881759</b>
---------------------	--

## Basic Details

<b>Created On :</b> 20/05/2020 <b>Time :</b> 17:12:38	<b>Created By:</b> 25722/ PUSHPANJALY BT
<b>Due Date:</b> 20/05/2020	<b>Priority:</b> High
<b>Subject:</b> Approval for extension in the tender closing date - addendum to public tender fo	<b>Last Changed By:</b> 21942/RD/ P.NAGARAJ
<b>Status:</b> In Process	

## File Description

Public e-tender 6300032450 following two-bid system was published in BEML SRM portal, BEML website and CPP portal for procurement of Battery System required for DMRC RS15 project with tender closing date as 23<sup>rd</sup> May'2020

M/s Saft India vide mail dtd:20<sup>th</sup> May'2020 (REQUEST-LETTER) have requested to reschedule the bid closing date to 8<sup>th</sup> June'2020 stating that they are expecting some delay in receipt of communication from their European Stake holders due to Covid-19 crisis.

In view of the above, it is proposed to issue addendum to the above public tender for extension of the closing date from 23<sup>rd</sup> May'2020 to 29<sup>th</sup> May'2020 in the SRM portal/BEML website

REQUEST-LETTER

## File Notings

Put up for kind approval.

**Created By:** 25722/ PUSHPANJALY BT

**Created On:** 20/05/2020 Time : 17:14:46

\*\*\*\*\*

Proposal to extend the tender closing date from 23<sup>rd</sup> May'2020 to 29<sup>th</sup> May'2020 may be approved please.

**Created By:** 25318/RMW/ GANESH D S

**Created On:** 21/05/2020 Time : 05:40:52

\*\*\*\*\*

Proposal is recommended for kind approval

**Created By:** 22903/RM/ NAGENDRA DATTA S

**Created On:** 21/05/2020 Time : 09:26:22

\*\*\*\*\*

Approved

**Created By:** 21942/RD/ P.NAGARAJ

**Created On:** 22/05/2020 Time : 17:53:50

\*\*\*\*\*